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7.1 INTRODUCTION 
On March 23, 2007, the United States Environmental Protection Agency (USEPA) published a 
finding that the Owens Valley Planning Area did not attain the federal 24-hour PM10 standard by 
December 31, 2006 as mandated by the Clean Air Act Amendments of 1990 (CAAA) (USEPA, 
2007a). As a result of this finding, the 2003 Owens Valley SIP must be revised to include a 
control strategy that will provide for attainment of the federal standard as soon as practicable. In 
addition, the SIP control strategy must achieve at least a 5 percent reduction in PM10 emissions 
per year and demonstrate attainment with the federal standard by March 23, 2012, unless the 
USEPA grants an extension. Such an extension could extend that deadline by up to 5 years to 
March 23, 2017 (CAAA §179(d)(3)).  
 
The proposed control strategy described in this chapter sets forth an overall plan to control dust 
from Owens Lake by combining the three Best Available Control Measure (BACM) methods 
discussed in Chapter 5: Shallow Flooding, Managed Vegetation and Gravel Blanket. These three 
BACM control methods are also the “most stringent measures” (MSM) that have been applied in 
a USEPA-approved SIP and are feasible for implementation at Owens Lake. The application of 
MSM was required by the USEPA for inclusion in the 2003 SIP to help ensure that the federal 
standard could be attained as expeditiously as practicable. For the purpose of regulatory 
requirements, these three BACM are also considered MSM for the Owens Valley Planning Area, 
and will be referred to as BACM in this chapter.  
 
The overall PM10 control strategy for Owens Lake is based on first identifying dust source areas 
that cause or contribute to exceedances of the federal standard at the historic shoreline. After 
these areas are identified the District issues an order for the City to implement BACM to control 
dust from those areas. Under the 2003 SIP control strategy the District ordered the City to 
implement BACM on 29.8 square miles of the Owens Lake bed (GBUAPCD, 2003). Between 
July 2002 and June 2006, more than 12 square miles of the lake bed that were not controlled 
under the 2003 SIP control strategy were found to cause or contribute to exceedances at the 
historic shoreline. These areas and additional areas suspected of contributing to exceedances (for 
a total of 13.2 square miles) will be controlled under the proposed control strategy for this 2008 
SIP. Any other areas that are found to cause or contribute to exceedances of the federal standard 
at the shoreline, after the additional controls are implemented, or which cause exceedances of the 
state PM10 standard in the communities will be controlled in the future. (GBUAPCD, 2006b) 
 
If all the necessary dust control measures are implemented by December 31, 2013 in the 
Supplemental Dust Control Areas (SDCAs) and the Keeler dunes, the Planning Area can 
demonstrate attainment with the federal standard by 2017. This implementation deadline 
provides three calendar years to collect air quality monitoring data after the implementation of 
control measures. Three years of clean air quality data are necessary to provide evidence that the 
federal standard has been attained. 
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The following subsections describe the control strategy that was implemented through the 2003 
SIP and will be implemented through the proposed control strategy.  
 
7.2 2003 Dust Control Area – 29.8 Square Miles  
An analysis of dust events that occurred from January 2000 through June 2002 identified dust 
source areas that caused or contributed to exceedances of the federal PM10 standard at the 
historic shoreline of Owens Lake. These dust source areas covered 29.8 square miles of the lake 
bed. The modeling analysis showed that there would be no exceedances of the federal standard 
caused by these areas after dust control measures were implemented in the 2003 Dust Control 
Area (DCA). Under the requirements of the 2003 SIP, the City was ordered to implement dust 
control measures in these areas of the lake bed by December 31, 2006. The existing DCA is 
shown in Figure 7.1.  
 
Shallow Flooding was implemented on 26.3 square miles of the DCA, while the remainder (3.5 
square miles) was controlled using the Managed Vegetation DCM. The Shallow Flooding DCM 
is currently being operated in accordance with the 2003 SIP and the requirements of Board Order 
#031113-01. The Managed Vegetation DCM is currently being operated under a modified plan 
in accordance with the 2006 Settlement Agreement between the District and the City discussed 
below and in Section 5.3.1 (GBUAPCD, 2006b). Although the City’s existing Managed 
Vegetation DCM site did not fully comply with the 50 percent vegetation cover requirement of 
the 2003 SIP, the vegetation that currently covers the site has substantially controlled PM10 
emissions. To help ensure that the area does not cause or contribute to an exceedance of the 
federal standard at the shoreline, the City is implementing a modified Operation and 
Management Plan on the Managed Vegetation DCM site. This modified Operation and 
Management Plan is proposed as a revision to the Managed Vegetation requirements approved in 
the 2003 SIP for the existing site only and does not apply to any new Managed Vegetation areas 
constructed after 2006. The City is currently operating the site under a draft version of the 
Managed Vegetation Operation and Management Plan. The final plan will be approved by the 
District in 2008. 
 
7.3 2008 Dust Control Area – 13.2 Square Miles 
An analysis of dust events during the period from July 2002 through June 2006 identified 
additional dust source areas that caused or contributed to exceedances of the federal standard. 
The process to identify these dust source areas was done in accordance with the procedures in the 
2003 SIP Supplemental Control Requirements. In 2006, a dispute arose between the District and 
the City regarding requirements to control dust from additional areas at Owens Lake beyond the 
29.8 square miles identified in the 2003 SIP. On December 4, 2006 a Settlement Agreement was 
approved by both parties to resolve this dispute. Under the major provisions of this agreement, 
the City agreed to implement dust control measures on an additional 13.2 square miles of the 
lake bed by April 1, 2010 and the District agreed to revise the 2003 SIP before March 1, 2008 to 
incorporate the provisions of the Settlement Agreement (GBUAPCD, 2006b).  The 2008 control 
area is comprised of the Supplemental Dust Control Area (SDCA) (12.7 sq. mi) and Channel 
Area (0.5 sq. mi.) shown in Figure 7.1.  There will be a total of 43.0 square miles of controls on 
the lake bed by 2010.  
 
Under the proposed control strategy, the City can adjust the control efficiencies needed in each 
new control area to provide the minimum dust control efficiency (MDCE) necessary to prevent  
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exceedances of the federal standard at the historic shoreline. As discussed in the PM10 control 
measure descriptions in Chapter 5 and in the modeling discussion in Chapter 6, each dust source 
area in the SDCA and Channel Area has a target MDCE ranging from 0 percent to 99 percent 
(Figure 7.2). 
 
7.3.1 Shallow Flooding Dust Control Areas 
Figure 7.2 shows the target MDCEs for all of the dust source areas to be constructed under this 
2008 SIP. At least 9.2 square miles within the 13.2 square mile dust control area will be 
controlled with Shallow Flooding as discussed in Chapter 5. The amount of water coverage in 
each area will be adjusted using the control efficiency and water cover curve shown in Figure 
5.8. The Shallow Flooding areas in the SDCA will be fully implemented and in operation by 
April 1, 2010. 
 
7.3.2 Moat & Row Dust Control Areas 
The City will conduct demonstration projects to evaluate the effectiveness of the Moat & Row 
dust control measure. Depending on the results of the Moat & Row demonstration projects and 
the approvals required by other responsible agencies, the City, in its sole discretion, may decide 
which DCMs to propose for implementation in the areas designated for Moat & Row in 
Figure 7.1. Up to 3.5 square miles of the SDCA may be controlled by either Moat & Row or 
approved BACM.  
 
Depending on the results of the Moat & Row demonstration projects, the control measure 
implemented in the Moat & Row areas may include Moat & Row, enhanced Moat & Row (e.g. 
closer Moat & Row spacing, Moat & Row with some Shallow Flooding, Moat & Row with some 
vegetation), combined Moat & Row/ Shallow Flood, MDCE-BACM or BACM. If the City is 
permitted by other responsible agencies to implement Moat & Row in any of the SDCA areas, it 
shall be designed and constructed to achieve the target MDCEs shown in Figure 7.2. The City 
will consult with the District before making its decision and will inform the District in writing. If 
the City implements Moat & Row in any of the areas so designated in Figure 7.1, it must be 
operational by October 1, 2009.  
 
Because the Moat & Row dust control measure has not been fully tested, there is a possibility 
that wind blown dust from Moat & Row areas may cause or contribute to exceedances of the 
PM10 standard. In that case, modifications of the Moat & Row design, or replacement of the 
control measure to MDCE-BACM or other approved BACM may be necessary. In accordance 
with the Settlement Agreement, the City will have one opportunity to modify the Moat & Row 
design, if the Air Pollution Control Officer (APCO) determines that any implemented Moat & 
Row control area resulted in an exceedance of the federal standard. After April 1, 2010, a second 
exceedance of the standard caused by a previously remediated Moat & Row area would result in 
the City replacing the Moat & Row control measure with MDCE-BACM or other approved 
BACM dust control measure. A schedule for transition of the Moat & Row areas to BACM is 
provided in Exhibit 11 of the Settlement Agreement (GBUAPCD, 2006b). 
 
7.3.3 Channel Areas 
The City will implement DCMs in the 0.5 square mile (320 acre) Channel Area shown in Figure 
7.1. This is a natural drainage channel on the southern portion of the lake bed that contains about 
300 acres of sensitive wetland habitat and delineated water channel and therefore has significant 
resource issues and regulatory constraints. Because this is a natural drainage channel, additional 
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regulatory requirements may apply that could alter the design and operation of DCMs in this 
area. Although the Channel Area is not part of the 12.7 square mile SDCA, it must be included 
as part of the control strategy for the SDCA in order to demonstrate attainment of the NAAQS. 
PM10 emissions from the Channel Area must be controlled by April 1, 2010. Control measures 
implemented in the Channel Area may include methods that both control PM10 emissions and 
enhance the channel habitat. This could include wetting and spreading of water through the area 
for the purpose of wetland habitat development and attendant dust control and/or vegetating 
emissive portions of the area. 
 
7.3.4 Fall and Spring Shallow Flooding Ramping Flows 
As discussed in the DCM descriptions in Chapter 5, after April 1, 2010, Shallow Flooding 
wetness cover may be reduced during the ramping flow periods from October 1 – 15, and from 
May 16 – June 30 of each year to reduce water use in areas that are required to apply BACM and 
achieve 99 percent control efficiency. Dust events during these periods have been less intense 
than the larger dust events that occur in winter and early spring. This is also a period of high 
evaporative water loss and the ability to fully wet the shallow water areas may be constrained by 
water supply limitations during extremely hot weather periods. Except during the ramping flow 
periods in the spring and fall, all control areas requiring 99 percent control efficiency must be in 
full compliance with BACM and the minimum areal wetness cover requirement of 75 percent.  
 
The amount of wetness cover reduction that will be allowed in these Shallow Flooding areas will 
be subject to limits determined through air quality modeling. This modeling analysis was based 
on the required emission reductions for uncontrolled dust events that took place from July 2002 
through June 2006, the Shallow Flooding control efficiency curve in Chapter 5, and the 
following minimum wetness covers: 

     Minimum Areal 
Ramping Flow Period  Wetness Cover 

May 16 - May 31  70% 
June 1 - June 15 65% 
June 16 - June 30 60%. 

 
The modeling analysis showed that minimum areal wetness cover specified for the ramping 
period should be sufficient to prevent exceedances of the federal standard for all of the shallow 
flood areas that are required to have 99 percent control efficiency during the regular season, 
except for the following areas: 7199, 7499, 7522 and 7544 (Ono and Richmond, 2007). These 
areas are shown in Figure 7.3. For these areas the minimum areal wetness cover during the 
spring ramping flow period cannot be less than the following areal covers: 
 

     Minimum Areal Area-Specific 
Dust Control Area  Wetness Cover Ramping Flow Period 

7199 75%   May 16 - June 30 
7499 (period 1)  70%   May 16 - May 31 
7499 (period 2) 65%   June 1 - June 30  
7522 70%   May 16 - June 30 
7544 70%  May 16 - June 30 
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This list is subject to change upon written request of the City and APCO approved modeling that 
shows some other configuration could also keep the lake bed in compliance (Ono and Richmond, 
2007). 
 
During exceptionally hot weather periods evaporative water losses from the Shallow Flooding 
areas may be higher than anticipated during the ramping flow period. In this case, it is possible 
that despite providing the maximum amount of water that has been historically applied, that the 
existing water delivery system cannot provide enough water to meet the minimum areal wetness 
cover requirements. If for any Shallow Flooding area, the percent of areal wetness cover during 
these ramping flow periods is below the minimum areal wetness cover, specified above, and 
there were no monitored or modeled exceedances of the federal standard at the historic shoreline, 
that area will be deemed to be in compliance, if the City demonstrates in writing and the APCO 
reasonably determines in writing that the maximum mainline water flows were maintained 
during the applicable period. This maximum water flow provision that allows cover less than the 
minimum areal wetness cover, only applies to areas that were required to have 99 percent control 
efficiency during the regular Shallow Flooding season (October 16 through May 15). Shallow 
Flooding areas that are set at control efficiency levels less than 99 percent must maintain the 
required areal wetness cover in accordance with the currently approved MDCE control strategy 
during the entire dust season from October 15 through June 30.  
 
7.4 DUST CONTROLS FOR STUDY AREAS  
Several dust source areas that were active between July 2002 and June 2006 were excluded from 
the proposed 2008 control area due to uncertainty regarding the actual boundaries of the emissive 
areas. Additional monitoring of sand flux and investigation as to the actual emissive area 
boundaries will be done in these four Study Areas to better quantify the contributions from these 
areas to shoreline PM10 concentrations. These Study Areas are shown in Figure 7.1. Starting 
from July 1, 2006, Dust ID data collected from the sites will be used to determine if any of these 
areas are causing or contributing to exceedances of the federal standard at the shoreline. After 
May 1, 2010, if the District determines that any Study Area causes or contributes to an 
exceedance at the shoreline, the City will be required to apply MDCE-BACM or BACM as 
necessary to bring that area into compliance. However, if the City is not in compliance with 
Sections 1 and 2 of the Settlement Agreement regarding the amount, timing and operation of 
existing and future dust controls, the District may issue orders to control the Study Areas prior to 
April 1, 2010. To make the determination, the District will follow the SCR procedures that are in 
effect at the time of the determination (GBUAPCD, 2006b).  
 
7.5 DUST CONTROLS FOR KEELER DUNES 
The Keeler dunes are located northwest of the town of Keeler above the 3600-foot elevation that 
defines the historic Owens Lake shoreline (Figure 4.14). The total area covered by deep sand is 
about 0.64 square kilometers (157 acres). Significant portions of the Keeler dunes were formed 
from sand moving off the lake bed after it became dry. Figure 7.4 shows a sand dune about one-
half mile north of Keeler in the Keeler dune field that formed across the abandoned State 
highway after the lake was dried by the City’s water diversions. Sensits and sand catchers have 
been installed in the Keeler dunes so that their PM10 emissions could be modeled, and not 
attributed to lake bed sources. There is some recent evidence that the Shallow Flooding DCM 
constructed on the lake bed west of the dunes in 2001 may have arrested the growth of the Keeler 
dunes. The District and others have observed that old landmarks, desert pavement surfaces and 
dead upland shrubs that were buried under the dunes have become exposed; this may be due to 
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the lack of new sand from the lake bed that replenished the dunes before dust controls were 
implemented. 
 
Due to their proximity to the town of Keeler, dust emissions from the Keeler dunes contribute 
significantly to exceedances of the federal PM10 standard in the town. After all the lake bed 
sources in the 2003 and 2008 dust control areas are controlled, the Keeler dunes area is expected 
to be the only remaining dust source that is causing exceedances of the standard in the planning 
area. The District will work with the City and other federal, state and local agencies to develop a 
plan to control dust emissions from the Keeler dunes. If additional PM10 control measures are 
required for the Keeler dunes, they will be ordered by the District before January 1, 2012 and 
implemented by the responsible parties before January 1, 2014 in order to demonstrate 
attainment of the federal standard by 2017. 
 
The other major dune area, the Olancha dunes, is shown in Figure 4.14 and were not monitored 
or included in the model. The Olancha dunes are natural dunes that were present prior to the 
City’s water gathering activities in the Owens Valley. If PM10 violations are attributed to the 
Olancha dunes, these violations will be treated as natural events and a Natural Events Action 
Plan will be developed and implemented in accordance with the USEPA rule on Exceptional 
Events (see Section 2.2.3.3). 
 
7.6 FUTURE SUPPLEMENTAL DUST CONTROL AREAS 
Since 1999, the District has continuously monitored air quality and wind erosion activity at 
Owens Lake through the Owens Lake Dust Source Identification (Dust ID) program. The results 
of the monitoring data collected by the Dust ID program from 1999 through 2002 resulted in the 
29.8 square miles of dust controls required in the 2003 SIP. Data collected from 2002 through 
2006, along with a joint effort between the District and the City to identify all lake bed areas that 
posed a significant risk of becoming sources, resulted in the requirement for the additional 13.2 
square miles of controls required in this 2008 SIP. If any new dust source areas develop on the 
lake bed after the completion of construction of the 13.2 additional square miles of controls in 
April 2010, they will be identified from information collected through the Dust ID Program and 
evaluated following the procedures in the Supplemental Control Requirements found in 
Chapter 8. These events may be caused by: 
 

• New source areas on the lake bed that were not identified prior to July 1, 2006, or 
• Areas that are located within the existing 43 square miles of DCMs that are in 

compliance with MDCE-BACM or BACM, but residual emissions are still found to 
cause or contribute to an exceedance of the federal standard. 

 
If there are new dust source areas identified after April 1, 2010, when all DCMs ordered by this 
SIP have been completed, they will be identified from information collected through the Dust ID 
Program. However, if the City is not in compliance with Sections 1 and 2 of the Settlement 
Agreement regarding the amount, timing and operation of existing and future dust control 
controls, the District may issue orders to control these areas prior to April 1, 2010. If the new 
source areas are determined by the APCO to cause or contribute to any monitored or modeled 
PM10 NAAQS exceedance at the historic shoreline, those areas will be identified for MDCE-
BACM or BACM implementation.  
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Some significant dust source areas may be located within dust control areas that are in 
compliance with the approved control requirements, but due to extreme emissive conditions, may 
still cause or contribute to a monitored or modeled exceedance of the federal standard at the  
historic shoreline. In this case, the control measures may be adjusted to provide more uniform 
and/or denser application of the dust controls in the source area. For example, Shallow Flooding 
may be applied to a small-scale hotspot area that is located within a dust control area that may be 
in compliance with BACM over a larger scale area. Increased application of water or saltgrass, 
or the application of gravel, may be necessary to control emissions from these types of emission 
areas. 
 
If the modeling or monitoring analyses reveal new dust source areas on the lake bed, or 
emissions from existing control areas cause or contribute to exceedances of the federal standard 
at the shoreline, the District will issue an order for the City to control those new source areas or 
increase the minimum dust control efficiency on existing dust controls. 
 
The Dust ID Program has continuously evolved since it was started in 1999. Data collection has 
improved with daily collection of sand flux data, more sand flux and PM10 monitors have been 
placed in the field, and more video cameras have been added to help with the mapping and 
characterization of active source areas. However, the District and the City recognize that a 
method for identifying sources of potential exceedances of the federal standard at the historic 
shoreline could be developed that is superior to and could replace or modify the current Dust ID 
Program. The District and the City will work cooperatively with the help of technical experts to 
determine if better methods can be developed and/or improvements can be made to the current 
Dust ID Program. 
 
7.7 CONTROLS TO MEET THE STATE PM10 STANDARD 
Following the implementation of the proposed control strategy, PM10 levels are expected to show 
compliance with the federal standard of 150 µg/m3 at the shoreline of Owens Lake. However, 
compliance with the state PM10 standard of 50 µg/m3 in the communities surrounding Owens 
Lake may require additional control measures. In order to help meet the state PM10 standard, the 
Board adopted District Rule 401.D in December 2006. This rule will require the City to 
implement dust control measures in lake bed areas that cause or contribute to monitored 
violations of the state PM10 standard in any community surrounding Owens Lake. In accordance 
with the Settlement Agreement, any District orders to implement dust control measures to meet 
the state standard will be based on Dust ID data collected after April 1, 2010. After this date, the 
DCMs for the 2003 and 2008 control areas will have been fully implemented. For the purpose of 
applying District Rule 401.D, the Dust ID model results will only be used to determine if any 
lake bed dust source area(s) caused or contributed to a state PM10 standard violation after that 
violation is monitored at a community-based monitor site. If the City is not in compliance with 
Sections 1 and 2 of the Settlement Agreement regarding the amount, timing and operation of 
existing and future dust controls, the District may issue orders to control lake bed dust source 
areas that cause monitored violations of the state PM10 standard in communities near Owens 
Lake prior to April 1, 2010 (GBUAPCD, 2006b).  
 
7.8 MODELED ATTAINMENT DEMONSTRATION 
The attainment demonstration is performed through the use of a USEPA approved model to 
forecast the air quality improvement associated with air pollution control measures. Chapter 6 
and the Air Quality Modeling Report in Appendix B provide the modeling analysis for the 
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required attainment demonstration. Air quality modeling for the 2008 SIP utilized the CALPUFF 
modeling system. CALPUFF is the USEPA recommended modeling approach for long-range 
transport studies and for near-field modeling of complex wind fields. To demonstrate attainment 
with the federal PM10 standard at Owens Lake any receptor location at or above the historic 
shoreline (elevation 3,600 feet) cannot have more than 1 day per year on average above the 
federal 24-hour PM10 standard (150 µg/m3). The number of exceedances is averaged over the 
number of years analyzed in the modeling analysis to determine if the average number of 
exceedances is greater than 1.0.  
 
7.8.1 Modeling the 2003 Control Area – 29.8 Square Miles  
An air quality modeling analysis was performed to forecast PM10 concentrations after the 
application of BACM on the 29.8 square mile dust control area required under the 2003 SIP. The 
model was run for the period from January 2000 through June 2002. As discussed in the 2003 
SIP, the results showed that the 29.8 square mile dust control area would be sufficiently 
controlled to prevent the areas of the lake bed that were active at that time from causing 
violations of the federal standard. Over the 2.5 year modeling period, the third highest PM10 
concentration after control measures were applied was predicted to be 149.9 µg/m3.  
 
7.8.2  Modeling the 2003 and 2008 Control Areas – 43.0 Square Miles  
An air quality modeling analysis was performed to forecast PM10 concentrations after the 
application of the proposed control strategy for the combined 43.0 square mile dust control area 
required under the 2003 SIP and the proposed control strategy for the 2008 control area. The 
model was run for the period from July 2002 through June 2006 using the minimum target 
control efficiencies for the 2008 control areas. The model assumed that no emissions were 
coming from the 2003 control areas. Because dust control measures were not fully implemented 
in the 29.8 square mile DCA during the modeling period from July 2002 through June 2006, it 
was assumed that no emissions were coming from the 2003 DCA for the purpose of determining 
if additional dust source areas caused exceedances of the standard. A revision of the target 
MDCE strategy may be necessary in the future if the 2003 DCA is found to have significant 
contributions after it is in full compliance with BACM requirements. 
 
The air quality modeling analysis, discussed in Chapter 6, predicted that after dust control 
measures are implemented on the 2008 control area that two shoreline receptor locations will 
have 4 days over the federal standard for the 4-year modeling period. The 5th highest PM10 
concentration at the worst site was 147 µg/m3. Therefore, the strategy of controlling dust from 
the 2008 control area using the target MDCEs will result in an average of 1 exceedance per year, 
which is the maximum allowed for the attainment demonstration. The modeling indicated 
exceedances at the most frequently impacted shoreline receptor were attributed to wind blown 
dust from Study Area 1 in the northwest area of the lake bed. If the Study Areas continue to 
cause exceedances after July 1, 2006, the District will require controls on these areas.  
 
7.9 CHANGES TO BACM  
Existing BACM controls may be replaced with other BACM to help reduce implementation and 
operating costs. In addition, control measure research may identify new BACM control methods 
that are as effective as the BACM methods discussed in Chapter 5. Any approved BACM can be 
changed to any other approved BACM, however, such transitions must be done in a manner that 
at all times results in the performance specifications for one or the other BACMs being met. 
Changes to BACM may require approval by the District and other responsible agencies, 
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including the California State Lands Commission. Any environmental analyses, approvals, 
permits or leases required as a result of the transition are the sole responsibility of the City.  
 
Testing of any new or modified BACM on the control areas must be approved by the APCO. 
New methods may include different control method approaches or may be adjustments to the 
Managed Vegetation, Shallow Flood or Gravel Blanket BACM methods. Any control measure 
research will be performed under a project test protocol approved by the APCO. Any new 
BACM must show that it will not cause federal PM10 standard violations at the historic shoreline. 
The regulatory requirements to adjust, change or research new BACM are discussed in detail in 
Attachment D to the Board Order, “2008 Procedure for Modifying Best Available Control 
Measures (BACM) for the Owens Lake Planning Area” (Chapter 8). Attachment D provides a 
special provision for step-wise reductions in the amount of wetness cover on Shallow Flood 
areas such that PM10 control is maintained and water use efficiency is maximized. Attachment D 
also makes special provisions for the testing of Moat & Row. These special provisions are the 
result of the 2006 Settlement Agreement between the District and the City. 
 
7.10 IMPLEMENTATION MILESTONES AND EMISSION REDUCTIONS 
Table 7.1 summarizes the PM10 emission reductions associated with each of the milestones in the 
2003 SIP control strategy and the proposed 2008 SIP control strategy. The total PM10 emission 
inventory includes emissions from all PM10 emission sources in the planning area. A breakdown 
of these emission categories can be found in Chapter 4. The emissions estimates and milestones 
provided in this table correspond to the graph shown in Figure 7.5.  
 
Baseline emission inventories were developed for 2000 and 2006. It was not possible to develop 
good overall estimates for windblown dust for the interim years, due to the construction of 
control measures in the highest dust producing areas on the lake bed. During this period, many of 
the key wind erosion monitoring sites were removed to allow for the installation of dust control 
measures. From July 2005 through June 2006 most of the active erosion sites were monitored for 
windblown dust emissions. Due to particularly emissive lake bed conditions that naturally 
developed due to weather conditions, the 2006 emissions inventory included many windblown 
dust source areas that were not active in the 2000 emissions inventory. Because of the addition of 
these new dust source areas, the 2006 emissions inventory is slightly larger than the 2000 
inventory, even though dust control measures were implemented on 16.5 square miles of the lake 
bed in 2003. This is an excellent example of the unpredictable nature of Owens Lake bed 
emission areas. 
 
The 2006 inventory is the baseline emissions inventory that will be used to determine the 5 
percent emission reduction rate that is required under CAAA §189(d) (see Chapter 2.2.3). As 
shown in Figure 7.5 the proposed control strategy will reduce PM10 emissions in the planning 
area at a rate of about 11 percent per year from 2006 to 2014. 
 
Attainment of the federal PM10 standard is expected in 2017. By this time, the District expects to 
have three years of air monitoring data that show no violations of the federal standard in the 
planning area. To meet this attainment deadline, the final control measures for the Keeler Dunes 
area must be implemented by December 31, 2013. 
 
To help prevent new dust source areas from causing additional violations of the federal standard, 
the District will continue to monitor and observe dust through the Owens Lake Dust ID program. 
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Any new dust source areas that are determined to cause or contribute to an exceedance of the 
federal standard at the shoreline will be controlled through the Supplemental Control 
Requirements contained in the proposed Board Order. After May 1, 2010 and at least once per 
year thereafter, the District will evaluate new dust source areas to determine if they cause or 
contribute to an exceedance at the shoreline. For the Study Areas shown in Figure 7.1, this 
determination will be made on information collected after July 1, 2006. For all other lake bed 
areas, this determination will be based on information collected after April 1, 2010. 
 
7.11 REASONABLE FURTHER PROGRESS 
Under CAAA Section 189(c), the demonstration of attainment SIP is required to include 
quantitative milestones that are to be achieved every three years until the area is redesignated 
attainment. These milestones must demonstrate reasonable further progress toward attainment of 
the NAAQS by the attainment date. Table 7.1 includes the milestones that will be tracked to 
achieve the emission reduction trend as shown in Figure 7.5 to demonstrate reasonable further 
progress toward attaining the NAAQS. Milestones associated with this 2008 SIP include 
completion of Moat & Row dust controls by October 1, 2009, completion of Shallow Flood dust 
controls by April 1, 2010 and control of the Keeler dunes by January 1, 2014. The Planning area 
is then expected to attain the NAAQS after three years or by January 1, 2017. As required by  
Section 189(c)(2) of the CAAA, the District shall submit to the USEPA, no later than 90 days 
after the date of each milestone, a demonstration that each milestone has been met. 
 
7.12 CONTINGENCY MEASURES – SUPPLEMENTAL CONTROLS 
The federal Clean Air Act Amendments of 1990 require a description of contingency measures 
(CAAA Section 172(c)(9) and 182(c)(9)). The contingency measures are control measures that 
will be implemented in case the 2008 SIP control strategy fails to bring the planning area into 
attainment or the Reasonable Further Progress Milestones cannot be met. The District commits 
to make a Supplemental Control Requirements (SCR) determination at least once a year, starting 
after May 1, 2010, as to whether there have been any monitored or modeled exceedances of the 
PM10 NAAQS from areas on the Owens Lake bed that have not been included in the 2008 SIP 
control strategy or if implemented controls do not control emissions sufficiently to attain the 
NAAQS. 
 
The procedure for the SCR determination is described in detail in the Board Order (Order, 
Paragraphs 10 and 11 and Attachment B, “2008 Owens Valley Planning Area Supplemental 
Control Requirements Determination Procedure”). Any areas that cause or contribute to a 
NAAQS exceedance, based on dust events that occur after April 1, 2010, will be controlled 
according to the schedule of contingency measures set forth in the Board Order (Attachment B, 
Exhibit 1). This includes emissive areas that have no dust controls, as well as existing control 
areas that may need additional control. The time allowed for implementation of contingency 
measures varies according to the type of measure to be implemented and vary from as little as 
one month for existing Shallow Flood areas that simply require additional wetness, to as much as 
three years for the construction of new dust control measures. 
 
If, based on an analysis of the Dust ID data, the APCO determines that there are new areas that 
cause or contribute to a NAAQS exceedance, or that existing controls are not sufficient to 
prevent NAAQS exceedances, the following procedure will be followed: 
 

1. The APCO will issue a written SCR determination to the City.   
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measures. The newly proposed Moat & Row control and the concepts set forth to reduce water 
use on Shallow Flood areas (shoulder season adjustments and minimum dust control efficiencies) 
are examples of cost- and water-saving measures proposed by the City. The proposed allowance 
for adjustments to BACM, discussed in Section 7.9 and Attachment D to the Board Order, 
provide both the time and the control measure flexibility to ensure that dust control measure 
efficiencies will improve over time. 
 
7.16 EXISTING RULES AND REGULATIONS TO CONTROL PM10 
The focus of the discussion in the 2008 SIP control strategy is on controls for Owens Lake, 
which are regulated under California Health & Safety Code §42316. This is discussed in more 
detail in Section 2.2.2.2, Section 7.12 and in Chapter 8. Other sources that contribute PM10, such 
as industrial sources, forest management burning (see Section 4.2.4 regarding prescribed 
burning), and other fugitive dust sources are covered under existing District Rules. These rules 
are listed in Table 7.3 for sources other than Owens Lake. Methods to control fugitive dust and 
to comply with these rules are included in permits to operate for industrial sources. 
 
7.16.1   Fugitive Dust Regulations 
It should be noted that contractors involved in the implementation of the 2008 SIP control 
strategy are subject to these District rules and regulations regarding fugitive dust control. District 
Rules 400 and 401 limit visible emissions and require that reasonable precautions be taken to 
control fugitive dust from activities such as road building, grading, gravel mining and hauling. 
Mitigation measures to control fugitive dust associated with the implementation of DCMs on the 
lake bed are discussed in the Environmental Impact Report for the 2003 and 2008 SIPs 
(GBUAPCD, 2003g and GBUAPCD, 2008). Any gravel mining and hauling activities will be 
required to apply for an Authority to Construct and obtain a Permit to Operate from the District. 
The permit will include Conditions of Approval.  As discussed in Section 7.7, District Rule 
401.D requires the City to implement dust control measures on lake bed areas that cause or 
contribute to monitored violations of the state PM10 standard in any community surrounding 
Owens Lake.    
 
7.16.2    Transportation Conformity 
Transportation conformity requirements, contained in District Regulation XII, require that 
federal actions and federally funded projects conform to SIP rules and that they do not interfere 
with efforts to attain federal air quality standards. The emissions inventory shows very low PM10 
emissions from mobile sources and transportation-related activities in the Planning Area. 
However, fugitive dust from construction-related activities in areas along Highway 395 have 
caused significant dust events in the Planning Area. For transportation conformity purposes, 
PM10 emissions from construction-related activities will be quantified as required by District 
Rule 1231(e) for any new highway construction projects in the OVPA, and will be subject to 
District Rules 400 and 401 for controlling fugitive dust. 
 
7.16.3   General Conformity 
General conformity requirements contained in District Regulation XIII require that federal 
actions and federally funded projects conform to SIP rules and that they do not interfere with 
efforts to attain federal air quality standards. Prescribed burning activities will take place on 
federal lands for forest management and private lands for rangeland improvement and wildland 
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management purposes. The burn season for prescribed burning is expected to last about 60 days 
per year and daily average emissions will be about 42.2 tons per day (Section 4.2.4). The  
inclusion of these emission estimates for prescribed burning is for SIP conformity purposes to 
ensure that prescribed burning activities in the nonattainment area have been considered in the 
Owens Valley PM10 SIP attainment demonstration. 
 
Prescribed burning activities are not expected to take place on windy days when Owens Lake 
dust storms occur. Predicted high wind days are avoided when performing prescription burns for 
fire safety reasons. In addition, prescribed burning is regulated through District Rules 410 and 
411 for wildland and forest management burning. These rules require that a burn plan be 
submitted to the Air Pollution Control Officer prior to conducting the burn, and that burning will 
not cause or contribute to violations of the air quality standards. For General Conformity 
purposes, all prescribed burns in the OVPA will be limited to 42.2 tons of PM10 per day. If  
prescribed burning is done in a manner that complies with District rules, burning activities are 
not expected to interfere with attainment of the PM10 NAAQS in the Owens Valley. 
 
7.17 AUTHORITY AND RESOURCES 
Under California Health & Safety Code §42316, the District is authorized to require the City of 
Los Angeles to undertake reasonable control measures to mitigate the air quality impacts of its 
activities in the production, diversion, storage or conveyance of water. The control measures may 
only be required on the basis of substantial evidence that the water production, diversion, storage 
or conveyance of water by the City causes or contributes to violations of state or federal ambient 
air quality standards. In addition, the control measures shall not affect the right of the City to 
produce, divert, store or convey water. 
 
The District has found that the control measures required under this plan are reasonable and that, 
on the basis of substantial evidence, the City’s water production, diversion, storage or 
conveyance causes or contributes to violations of state or federal ambient air quality standards in 
the Owens Valley Planning Area. Also, the District has concluded that the required control 
measures do not affect the right of the City to produce, divert, store or convey water. On this 
basis, the District has authority, directly under state law, to issue orders directing the City of Los 
Angeles to implement the control strategy described in this plan. Those orders are enforceable by 
the District under state law. California Health & Safety Code §42402 provides that the District 
may impose civil penalties of up to $10,000 per day against a person who violates any order 
issued pursuant to California Health & Safety Code §42316. In addition, under California Health 
& Safety Code §41513, the District is empowered to bring a judicial action in the name of the 
People of the State of California to enjoin any violation of its orders. These District authorities 
under state law apply to the enforcement of the specific requirements set forth in this 2008 SIP, 
as well as to any subsequent actions that may be necessary as contingency measures to ensure the 
City takes all reasonable actions to bring the Owens Valley PM10 Planning Area into attainment 
with the NAAQS. 
 
The District has the financial resources to enforce compliance with the plan. California Health & 
Safety Code §42316 authorizes the District annually to assess and collect reasonable fees from 
the City of Los Angeles. The amount of the fees is set by the District, based on an estimate of the 
actual costs to the District of its activities associated with the development of air pollution 
control measures and related air quality analysis, pertaining to the air quality impacts of the 
City’s production, diversion, storage or conveyance of water. Enforcement of the requirements 
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of this plan is a cost that the District may properly include in the estimate it develops as a basis to 
impose its annual fees under California Health & Safety Code §42316. Such enforcement costs 
include salaries and expenses of appropriate personnel and attorneys’ fees incurred in enforcing 
provisions of the plan and defending the District in challenges to the plan and its adoption. As 
with the control measures, the District’s orders to pay fees are enforceable under state law. The 
District may impose civil penalties of up to $10,000 per day and seek injunctive relief if any of 
its fee assessments are not timely and fully paid. Moreover, although state law permits the City 
to appeal an order imposing fees to the California Air Resources Board, the Court of Appeal of 
the State of California has ruled that the appeal does not stay the City’s obligation to pay the fees 
on time (City of Los Angeles, et al. v. Superior Court of Kern County (1998) Cal. Court of 
Appeal, 5th App. Dist., Case F029795). 
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